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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 459.6000

April 3, 1991
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Mr. Steven Wisness	 91^/^1^ 1
Hanford Project Manager	 2
U.S. Department of Energy	 F	 99J	 2

P.O. Box 550, A6-95
Richland, Washington 99352	 N

Re: LERF Basin Construction

Dear Mr. Wisness:

We have received your the letter dated March 21, 1991 regarding the LERF test
r"	 pads and your intent to begin construction of the liner system. Prior to

construction USDOE must receive written approval from Ecology. The written
approval must be received for the revised CQA documentation, the revised

rr	 specifications (including those for the HDPE liner component), the
contractor's implementation plan, and the final report documenting the

 performance of the test pad. This is consistent with our mutual understanding
and the commitments provided in your letter. Ecology must also receive a
certification from a qualified independent professional engineer that the

R	 surface impoundments' dikes have sufficient structural integrity to withstand
the stress of the pressure exerted by the types and amounts of wastes place in
them and will not fail-due to scouring or piping. -

'N	We would like to take this opportunity to point out that the set of drawings

¢

	

	
provided to us on the December 21, 1990, did not indicate that the thickness
of the clay liner component beneath the leachate collection sump will be
maintained at two feet. This is required. Additionally, we would like to
bring to your attention that to the best of our understanding, the information
presented at the March 26, 1991, unit managers' meeting indicates that the M-
26-04 Milestone is unlikely to be met. Any extentions must be requested and
granted pursuant to Article XL of the Agreement.

If you have any questions, comments, or both please contact Paul Stasch of my
staff at (206) 459-6725.

^a Sincerely,

/f ^^	

1^1N^y16177879 G

Timothy L. Nord	 o	 ppR 1991
^J ±	 Hanford Project Manager 0)	 RECEIVED
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cc:	 Rich Nevarez, USDOE-RL
Paul Day, USEPA

Dave Nylander
Toby Michelena
Paul Stasch
Gary Anderson
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